| ID | Name | Duration |
|---|---|---|
| 1 | Preparation | 20w |
| 2 | TOF wall | 6w |
| 3 | Setup design | 3w |
| 4 | Cooling | 6w |
| 5 | Research | 2w |
| 6 | Move chamber | 1w |
| 7 | Setup | 1w |
| 8 | Test | 2w |
| 9 | Hodoscopes | 15.04w |
| 10 | MSU hodoscop | 60d |
| 11 | GSI hodoscop | 60d |
| 12 | Catania hodoscop | 60d |
| 13 | Cables | 14.2w |
| 14 | Uli signs order | 0d |
| 15 | order cable | 1d |
| 16 | configure cables | 30d |
| 17 | Data aquisition | 20w |




**Project: S117**
**Date: 5/30/94**

Critical
Noncritical
Progress
Milestone
Summary
Rolled Up